

DBB2 Pilot Guide

Standard Evaluation Process for Enterprises

Pilot Objective

Validate that DBB2 basketball intelligence provides value to your specific use cases and integrates cleanly with your existing workflows. This is a low-risk evaluation designed to answer: Does this intelligence belong in production?

Timeline

Phase 1 (Week 1-2): Sandbox Evaluation

Access to API sandbox environment. Test with 50-100 players/games. Evaluate data quality and relevance. No production impact.

Phase 2 (Week 3-4): Staging Integration

Live API or batch data integration in staging environment. Run DBB2 alongside your current systems. Measure integration effort and operational impact.

Phase 3 (Week 5+): Decision & Production (Optional)

Go/no-go decision based on Phase 2 results. If positive, move to production deployment and commercial terms.

Your Responsibilities

Phase 1:

Provide 1-2 technical contacts for integration. Evaluate data quality and relevance. Feedback on usefulness to your workflows.

Phase 2:

Integrate API/batch data into staging environment. Run alongside your current process. Measure integration effort and user feedback.

Phase 3:

Approve production deployment and finalize commercial terms.

Our Responsibilities

Phase 1:

Provide sandbox API access with full documentation. Sample data for your use cases. Technical POC support via email.

Phase 2:

Production-grade API or batch data pipeline. Technical support during pilot. Regular progress updates. Target response times.

Phase 3:

Production deployment, technical support, and ongoing maintenance.

How We Measure Success

Phase 1 Success:

- API integrates without major issues
- Data quality meets your standards
- Intelligence is relevant to your use cases

Phase 2 Success:

- Integration effort is acceptable
- Users find the intelligence valuable
- Operational impact is positive (or neutral)
- Clear business case for production emerges

What You Receive

Phase 1:

- Sandbox API credentials and documentation
- Sample historical data for evaluation
- Technical onboarding (1-hour call)

Phase 2:

- Production-ready API or batch pipeline
- Full intelligence product suite (all 10 products)
- Regular status reports and feedback sessions

Phase 3:

- Production deployment
- Technical support (SLA available for production customers)
- Ongoing maintenance and updates

Commercial Options (Phase 3)

Option 1: Flat License

Fixed monthly fee for full access to all DBB2 intelligence products. Best for predictable budgeting.

Option 2: Revenue Share

Percentage of incremental revenue generated from DBB2 intelligence. Best for variable or performance-based engagement.

Option 3: Hybrid

Base fee + upside sharing. Balances certainty and upside for both parties.

Next Steps

If this pilot process aligns with your evaluation timeline, we can start Phase 1 quickly. Send us your technical lead's contact info, and we'll get you sandbox access.

R and B AlgoLabs | Teebu Philip | teebu@randbalgolabs.com | 954-821-6353